

# Design Standards Letter

**Letter Number: G-1961-38**

**Letter Date: 05/12/1961**

**Effective Date: 05/12/1961**

**Section/Plan No.: None**

**Subject: Compilation Schedule and 1962 Photography Program**

## Body

-----  
ALL DIVISION, DISTRICT AND URBAN ENGINEERS

Attached is a schedule of the priorities for the photogrammetric compilation of all projects on which we have photography. The estimated completion date is the date we expect to deliver manuscripts and plan and profile sheets to the Districts. Adherence to these estimated completion dates is contingent upon all field control being completed well in advance of these dates.

Please review this schedule and advise if the priority order and estimated completion dates will fit your schedule and meet with your approval.

We have been rather fortunate in obtaining all of our photography the last two flying seasons despite the minimum number of days of proper weather for aerial photography. In view of this we would like to develop the photography program for next winter as soon as possible so that surveys and other preparatory work can proceed in an orderly manner.

The Geodimeter and Theodolite are available for obtaining horizontal control on post-flight projects. Your recommendations for projects which would be adaptable to the use of this equipment will be appreciated.

Please furnish us with the county, route, location and mileage for improvements to be scheduled for photography, along with the date that you will need manuscripts to meet your work schedule. Please forward your recommendations for the 1962 photography program to this office by June 15, 1961.

C. C. Tevis  
Engineer of Surveys and Plans