

Design Standards Letter

Letter Number: **G-1960-01**

Letter Date: **02/24/1960**

Effective Date: **02/24/1960**

Section/Plan No.: **None**

Subject: **Federal Aid Letting Schedules Remaining 1960 and 1961 Fiscal Years**

Body

TO ALL DIVISION, DISTRICT AND URBAN ENGINEERS:

Mr. Dean Wilson has computed the probable Federal Funds that will be available for the balance of the present 1960 Fiscal Year and for the 1961 Fiscal Year for the Interstate, Primary and Urban Programs. Using letting schedules submitted by the Districts, approved Interstate and primary Programs, and the Monthly Progress Report, he has selected a schedule of Interstate, primary, and Urban work for the remainder of Fiscal Year 1960 and for the Fiscal Year 1961.

You will note that we have also included projects for Preliminary Engineering, Right-of-Way, or Construction which can probably be financed during the sixteen months period. Projects selected for the "E" program were omitted from these schedules, but may be added in later years.

Attached are five sheets showing the list of projects selected:

Sheet 1 of 5 is a list of projects on the Interstate System for the period ending June 30, 1960.

Sheet 2 of 5 is the list of projects for the Primary System ending June 30, 1960.

Sheet 3 of 5 is the list of projects for the Urban System for both years.

Sheet 4 of 5 is the list of projects for the Interstate System to be scheduled between July 1, 1960 and June 30, 1961.

Sheet 5 of 5 is the list of projects on the Primary System to be scheduled for letting between July 1, 1960 and June 30, 1961.

We are requesting that each District review this listing of projects. They have been submitted to you for you to determine realistic dates as follows:

1. Where Preliminary Engineering only is shown for future projects, when will you expect to start survey and plan work?
2. Where Right-of-Way is shown for which no "A" date has been established, when will Right-of-Way plans be submitted for Federal approval and authorization Right-of-Way procurement?
3. Where construction is shown, when will plans be submitted and right-of-way cleared for letting?

We would like to have you submit this information promptly. If the returns from the Districts show that work has been properly scheduled for 1960 and 1961, we can then prepare similar schedules for 1962, 1963, and 1964, based upon estimated obligation schedules and the remaining work in the approved five-year program.

**C. P. Owens
Engineer of Surveys and Plans**