

Design Standards Letter

Letter Number: **G-1960-02**

Letter Date: **03/23/1960**

Effective Date: **03/23/1960**

Section/Plan No.: **None**

Subject: **Letting Schedule, Fourth Quarter of Fiscal Year Ending June 30, 1960; Interstate, Urban and Primary Programs**

Body

TO ALL DIVISION, DISTRICT AND URBAN ENGINEERS:

Attached is a copy of a letting schedule listing Interstate, Primary and Urban projects for lettings in April, May and June of 1960, or the fourth quarter of the fiscal year ending June 30, 1960. These projects were selected on the basis of information received from the Districts and Urban office in answer to Surveys and Plans, General Letter No. 1, 1960, issued February 24, 1960; and federal funds available for contract awards during this quarter.

Each District and Urban Engineer will be held responsible for having the projects in his district or area ready for the May and June lettings as scheduled, including clearance of right-of-ways and completion of Utility matters - unless we are advised to the contrary on specific projects at least eight weeks prior to the scheduled letting date. Should a particular project fail to meet this schedule, it will either be in the next letting within the quarter, or we will substitute another project (or projects) approximately equivalent in money value, but not necessarily in the same district as the one withdrawn.

The deadline dates for each of the lettings will be as follows:

April 29, 1960

Plans (tracings) for all projects listed are in this office, and right-of-ways cleared for the letting. The "Notice of Letting" will be issued next week.

May 27, 1960

(1) Completed plans must be in this office on or before Monday, April 11, 1960.

(2) Report right-of-way clearances by Friday, April 22, 1960.

June 23, 1960

(1) Completed plans must be in this office on or before Monday, May 9, 1960.

(2) Report right-of-way clearances by Thursday, May 19, 1960.

The following projects have been advanced from the June 30, 1960 - July 1, 1961 programs to fourth quarter letting dates for the reasons listed:

Program &
Dist. Item County Route Location Remarks

I-7(1959) St. Louis I-270 E. of Rte. 140 to 0.5 Mile E. of Old Same time as Sec. Florissant Road from Dunn Road to Route 140.

P-1(F.Y.1963) Cape Girardeau US 61 Cape Girardeau- Bridge Division Jackson requests early replacement of two (2) Structures.

P-6 Butler US 61 Poplar Bluff-South In combination with Poplar Bluff Urban Improvement.

The movable median project for Route I-70 in St. Louis City was omitted from the list pending further information on a definite letting date.

This office will add to each letting those projects selected by the Division of Supplementary Highways and Local Roads.

**C. P. Owens
Engineer of Surveys and Plans**