

Design Standards Letter

Letter Number: **G-1961-64**

Letter Date: **08/24/1961**

Effective Date: **08/24/1961**

Section/Plan No.: **None**

Subject: **Compilation Schedule**

Body

TO ALL DIVISION, DISTRICT AND URBAN ENGINEERS:

Attached is a schedule for the Photogrammetric compilation of all projects on which we have photography at the present time or will have photography at the end of the forthcoming photography season. This will supersede the compilation schedule transmitted with General Letter No. 38.

The estimated completion date is the date we expect to deliver the manuscripts and plan and profile sheets to the Districts. Adherence to these dates is contingent upon the photography being obtained and the field control being completed well in advance of these dates. Estimated completion dates have not been established after December 1962 because at that time we will be approaching another photography season.

It is our desire to follow this schedule as closely as possible. We realize changes will occur, but we wish to keep them to a minimum as far as changes in our construction program will permit.

Please acknowledge receipt of this letter and advise if the priority order and estimated completion dates meet with your approval.

**C. C. Tevis
Engineer of Surveys and Plans**