

Design Standards Letter

Letter Number: G-1964-61

Letter Date: 12/09/1964

Effective Date: 12/09/1964

Section/Plan No.: None

Subject: Plan Submission February 26, 1965 Letting

Body

ALL DIVISION, DISTRICT AND URBAN ENGINEERS AND CHIEF COUNSEL

Friday, December 4, 1964 was the deadline date for receiving completed plan tracings in this office for the projects included in the above noted Letting.

A review of the record indicates that plans were received on or before this date for all projects anticipated to be let at that time. Two of the originally scheduled projects were advanced to the December 17, 1964 Letting date while the letting of four other projects has been postponed to later lettings due to right-of-way difficulties, utility problems, etc.

We sincerely appreciate early receipt of plans and bridge designs, since it enables this office to complete the P.S.& E. assemblies in an orderly manner and thereby avoid a concentration of submissions to the Bureau of Public Roads at that particular deadline, which is five weeks prior to the Letting date.

Your kind attention to keeping projects on schedule is appreciated.

L. V. McLaughlin
Engineer of Surveys and Plans