
Design Standards Letter 

 
Letter Number: G-1964-41 
 
Letter Date: 08/17/1964 
 
Effective Date: 08/17/1964 
 
Section/Plan No.: None 
 
Subject: Plan Submission November 5, 1964 Letting 
 
Body 
------------------------------------------------------------------------------------------- 
ALL DIVISION, DISTRICT AND URBAN ENGINEERS AND CHIEF COUNSEL 
 
We are pleased to announce that completed plans for all Interstate, Major, and Urban system 
projects included in the November 5, 1964 letting were received on or before August 13, 
1964, the deadline date, and that we are now back on schedule again. Kindly convey our 
compliments to those who have played a major part in keeping their plan work up-to-date. 
We trust that each District and Urban office will continue to cooperate in this respect. 
 
The progress being made in submitting plans for letting on the Supplementary System is 
disappointing. We are falling further behind schedule at the October 1st lettings, as 
mentioned in our Supplementary Roads General Letter No. 4, dated August 12, 1964. Will 
you please review your Supplementary Roads letting schedule and make every effort to clear 
the projects that are falling behind schedule. 
 
 
 
L. V. McLaughlin 
Engineer of Surveys and Plans 


