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ALL DIVISION, DISTRICT AND URBAN ENGINEERS AND CHIEF COUNSEL: 
 
We are sending you, under separate cover, several copies of the Letting Schedule for the 
fiscal year beginning July 1, 1965, through June 30, 1966. Careful consideration was given 
to the Districts' recommendations, and they have been followed as closely as possible; 
however, some adjustments were necessary in order to achieve a balanced schedule. It is 
anticipated that bridge designs can be completed to meet this schedule. 
 
The schedule covers all projects listed on the First Year Program except that the following 
were tentatively omitted in order to stay within the anticipated Federal Funds. 
Letting Date 
County Route Project Location Rec. by Dist. 
 
Jefferson I-55 I-55-2(9) Meramec River to Rte. 67 Spur (Pavt.) Jan. 21, 1966 
Platte I-29 I-29-1(12) Houston Lake to N. of Platte Woods Apr. 29, 1966 
Phelps I-44 I-IG-44-2(44) Pulaski Co. to 1.6 Mi. West of Rte. C Nov. 4, 1965 
Jackson I-29 I-29-1(29)UA Kansas City-West Leg of C.B.D. Loop May 27, 1966 
Pemiscot I-55 I-IG-55-1(14) Hayti By-Pass June 30, 1966 
 
These projects were recommended by the Districts for letting on the dates listed above and 
can be added later if and when funds are available for financing, or as replacements for any 
project that may not materialize as scheduled. Project I-435-1(42), Route I-435, Jackson 
County is on the schedule for the December 9, 1965 letting since it should be let in 
conjunction with Project SU-2074(1), Route K(78), Jackson County. 
 
It is important that this schedule be adhered to, and every effort should be made to meet it; 
but, should circumstances or conditions prevent your doing so for a particular project, please 
advise this office or the Bridge Division of this fact as soon as possible so that proper 
substitution of some other eligible project can be made. 
 
Complete plans, specifications, and estimates for Federal Aid Interstate, Primary, and Urban 
Projects should be submitted to this office by the established deadline, which is twelve 
weeks prior to the letting date. Please plan your work schedule so as to achieve completion 



of utility matters, the securance of municipal agreements, and right-of-way clearances at 
least five (5) weeks ahead of the letting date. Federal Aid Secondary, and 100 Percent State 
Financed Projects should be ready for letting 30 days prior to the letting date. 
 
Priority should be given to early completion of plans and other matters pertinent to the 
letting of a project so as to complete the work on the First Year Program, and your 
secondary effort should be applied to the Second Year Projects so that the work may 
proceed as programmed. 
 
 
 
L. V. McLaughlin 
Engineer of Surveys and Plans 


