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Subject: Production Rates

Establishing contract time is one of the most crucial aspects of a construction contract. The
potential results of too little, or too much, contract time directly affects the cost of the
project and interferes with the safety of the traveling public.

The Bidding and Contracts Services section first published and distributed a production rate
report in 1994 (dated December 20, 1994). Due to improved construction methods, new
items of work, and changed design, we are distributing a revised version of these
productions rates, with a document detailing determination of contract time.

Each designer should consult this report when considering contract time. It is also
recommended they discuss production rates with Construction and Bridge personnel when
appropriate.

For assistance or more information you may contact the following:
Bruce Green - de

Jerry Morton - de

Randy Potts - de

Diane Heckemeyer - de
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